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1.0 INTRODUCTION  

Mr Speaker Sir, 

On behalf of the committee on Health and Sanitation, I am pleased to present the 

report on the inspection of health facilities within Kitui County whose construction, 

renovation and equipping was funded by the County Government of Kitui during the 

Financial Year 2014/2015.  

 

Presentation of this report is pursuant to Standing Order No. 179(6) of the County 

Assembly, which sets the criteria on how sectoral committees dispense with reports. 

  

1.1 COMMITTEE MEMBERSHIP  

Mr Speaker Sir, 

The Committee on Health and Sanitation as currently constituted comprises of the 

following members:- 

1. Hon. Joyce Mutemi  -  MCA Chairperson 

2. Hon. Jenniffer Munuve  -  MCA  Vice Chairperson 

3. Hon. Mary Mbandi  -  MCA Member 

4. Hon. Samuel Ikunga  -  MCA ò  

5. Hon. Nelson Kitema  -  MCA ò 

6. Hon. Velesi Musyoka  -  MCA ò 

7. Hon. Stanislous Mulongo  -  MCA ò 

8. Hon. John Nyamai   -  MCA ò 

9. Hon. Vestantinah Chawana -  MCA ò 

10. Hon. Bernard Munyasya  -  MCA ò 

11. Hon. Allan Kavindi  -  MCA ò 

 



6 
 

The following are not substantive members of the committee but they participated 

in the inspection exercise and report writing. Their opinions on the factors affecting 

health care services in their areas of representation were incorporated.   

1. Hon Jackson Mwanduka  -  MCA invited 

2. Hon Deiyôs Mukala  -   MCA invited 

3. Hon Phoebe Kisee   -   MCA invited 

4. Hon Peter Mutemi   -   MCA invited 

 

Serving the Committee during the inspection exercise was M/S Doris M. Nyamai 

 

1.2 COMMITTEE MANDATE  

Mr. Speaker Sir, 

The first Committee on Health and Sanitation was constituted by a resolution of the 

house on 23rd May, 2013. It is a sectoral committee that draws its mandate from 

Standing Order No 190(5), which defines functions of sectoral committees as to, 

inter-alia;- 

i. Make reports and recommendations to the County Assembly as often as 

possible, including recommendations of proposed legislation. 

ii. Investigate, inquire into, and report on all matters relating to the mandate, 

management, activities, administration, operations and estimates of the 

assigned department. 

iii.  Investigate and inquire into all matters relating to the assigned departments as 

they may deem necessary and as may be referred to them by the County 

Assembly. 
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iv. The committee may propose to the County Assembly sanction against any 

member of the County Executive who fails to report to the relevant select 

committee on implementation status without justifiable reasons. 

 

2.0 BACKGROUND  

Mr Speaker Sir, 

The true test of democracy in Kitui County is the extent to which the County 

Assembly can hold the County Government accountable to its people. This will be 

achieved by maintaining checks and balance through constant oversight role.  

Article 185(3) of the Constitution inter alia states; ñA County Assembly while 

respecting the principle of the separation of powers, may exercise oversight over 

the County Executive organsò by empowering the County Assembly to conduct 

oversight role over all organs of the County Government and in ensuring public 

money is used in a prudent and responsible way as further provided under Article 

201 (d).  

Accountability is the underpinning principle of civilized societies. For the stability 

of any society, it is imperative that there is in place a compact system of 

accountability. Governments all over the world have regarded public accountability 

as an important prerequisite for proper and effective services delivery. The overall 

progress of any country owes itself largely to accountability and transparency. 

It is in this regard that, the Committee carried out the inspection exercise with a view 

of holding accountable the County Government on the spending of the taxpayersô 

money. The committee sought to understand and determine how the public funds 

were applied, the quality of work done and if the public will get value for money in 

respect of the projects implemented.  
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2.1 OBJECTIVES OF THE INSPECTION  

Mr Speaker Sir, 

Article 185 (3) of the Constitution provides that the legislative authority of a County  

vested in and is exercised by its County Assembly and further it is provided under 

the same law that while respecting the principle of  separation of powers, the 

Assembly may exercise oversight over the County Executive Committee and any 

other County Executive organ. 

Therefore, while respecting the above provisions of law, the Committee resolved to 

undertake an inspection exercise to survey and determine the following:- 

i. Whether, there was prudence in funds application during implementation of 

projects funded under the budget (2014/2015).  

ii. Assess the health personnel ratio to the institution and make recommendations 

appropriately.  

iii.  Assess the general infrastructure and make requisite recommendations. 

 

2.2 METHODOLOGY  

Mr Speaker Sir, 

The committee in undertaking the exercise adopted the following methodology:- 

i. Direct observation of the projects and interviews. 

ii. Direct briefing by the in charge of the health facilities on personnel and 

management issues. 

 

2.3 APPROACH TO AND SCOPE OF THE EXERCISE 

Mr Speaker Sir, 



9 
 

The Terms of Reference as noted guided the committee work during the exercise 

and included the following:- 

i. Preparatory meetings   

Prior to the exercise, the committee held several preparatory meetings during which 

the itinerary was drawn. The first part covered inspection of health facilities in Kitui 

West, Mwingi Central and Mwingi North Sub Counties starting from 18th to 26 

January 2016. The second part involved projects in the remaining sub counties 

namely: - Kitui Central, Kitui Rural, Kitui East and Kitui South from 21st to 24th 

March 2016.  

The committee focused on inspection of infrastructure in Kitui Level IV hospital, 

Sub County Hospitals, Health Centres and Dispensaries that were newly constructed, 

renovated and repaired under the budget 2014/2015. In addition the committee also 

visited facilities Matinyani and Musukini dispensaries, which were not scheduled 

for inspection. On the contrary, Kilawa dispensary was scheduled for inspection but 

due to unfavourable weather condition, it was not visited.  

 

ii. Appraisal of the projects 

The Committee appraised the projects and the performance of the contractors as 

well. This was done by comparing and contrasting the scope of work as contained 

in the Bills of Quantities for the sampled project, against the actual work done by 

the contractors. 

iii.  Inquiries into the management of the facility. 

The Committee also made specific inquiries into issues of interest arising from 

concerns of members of the public especially on alleged improper use of the 
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Ambulances and other hospital facilities. 

iv. Working Retreat 

After the inspection, the Committee held consultative meetings with the various 

stakeholders including representatives of the County Ministry of Health, to clarify 

on the issues of interest. 

The Committee retreat at the Mwingi Cottages Hotel from 23rd to 28 April 2016 to 

consolidate issues and compile the final report for presentation to the County 

Assembly for adoption. 

3.0 GENERAL FINDINGS      

Mr Speaker Sir, 

After a laborious exercise, members noted the following areas of concern, which 

needed scrutiny to ensure prudent use of public funds: 

1. The County Department of Public Works has failed to play its supervisory role 

leading to delivery of sub-standard work. 

2. Unsatisfactory performance by contractors - The Committee noted several cases 

where the performance of contractors was unacceptable. Some serious cases 

noted included poor workmanship, and slow progress of work because of 

inefficiency, inadequate equipment, and poor planning. Further, some contractors 

failed to accomplish their work within the stipulated period. This occurred due to 

lack of capacity and/or excessive workload occasioned by working on multiple 

projects awarded by the County executive. 
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3. The County government failed to involve the community in implementation of 

projects. For instance, Kwa Mutonga Dispensary. This contravened the principle 

of public participation enshrined in Article 118 of the Constitution (2010).  

4. Non-operationalization of accomplished health facilities/centers funded through 

the Economic Stimulus Program (ESP), Constituency Development Fund (CDF) 

and other development partners including Action-Aid Kenya. The delay, which 

has been occasioned by shortage of medical personnel, has led to public outcry.  

5. Skewed distribution of health projects in favor of certain areas. For instance, 

Ikutha ward was given preferential treatment in allocation of resources for health 

projects compared to other areas. Ikutha Health Centre alone received Kshs 65 

million for expansion while other equally important and deserving facilities in 

other areas were overlooked. The committee considered this as unfair and 

contrary to the objectives of devolution advocated for in Article 174(g) of the 

constitution of Kenya which roots for equitable distribution of resources. 

6. Payment for sub-standard /in complete work -Some contractors were paid for 

substandard and/or incomplete work after completion certificates and approval 

for payments was granted under unclear circumstances. This implied corruption 

on the part of the officers responsible for issuing the certificates.  

7. Location of some projects at controversial sites- This occurred due to failure by 

the responsible departments/stakeholders to identify appropriate locations for the 

projects. For instance, Zombe Dispensary in Zombe Ward is constructed at a 

sloppy area thus exposing it to possible sweeping away by flood waters in case 

of torrential rains. 

8. Lack of cooperation by contractors- Some contractors were reported to have 

ignored the County Government officers on the ground especially the Sub County  
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Administrators, Ward Administrators and Public Health Officers in receiving 

technical advice. 

9. Failure by some contractors to adhere to specifications provided in the Bill of 

Quantities. For instance, the contractor who renovated Mutitu maternity ward 

fixed the theatre with a ceiling instead of a slab. 

10. Underfunding of some projects due to underestimation of the Bill of Quantities 

(BQ). This prompted variations to get the work completed for instance, fencing 

with chain link at Ikutha Health Centre. 

11. Closure of some health centers due to lack of staff while those operational were 

severely understaffed e.g. Kyusyani Dispensary 

12. Inattention on matters of security- No proper security measures had been taken 

in most facilities to ward off possible invasion by thieves, as most of the centers 

were not fenced. The committee gathered that at one time thugs had invaded the 

Kitui Level Four Hospital and stole from the patients. 

13. Poor management of staff quarters - The committee noted that most staff houses 

were reeling from years of neglect and were in deplorable condition. Some were 

unfit for human habitation while others were occupied by officials from other 

departments who did not deserve to stay in the units. This had forced some nurses 

to seek accommodation outside the facilities e.g. Kisasi and Kwa Mutonga 

Dispensary. 

14. Some facilities were overloaded due to handling of high number of patients 

surpassing the threshold of 12,000 for a health center and 5,000 for a dispensary 

per annum as recommended by the World Health Organization (WHO). 

Matinyani, Thaana Nzau, Kalisasi and Kisasi dispensaries are example of the 

facilities handling a high number of patients.  
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15. Misuse of ambulances mishandling of ambulances allocated to certain health 

facilities was a common feature in the entire county. This was due to lack of 

directives and/or guidelines on usage of the vehicles.1 

4.0 RECOMMENDATIONS  

Mr Speaker Sir, 

Based on the above findings, the committee made the following key 

recommendations:- 

1) The County Department of Public Works should be proactive and ensure it always 

play its supervisory role effectively, failure to which this Assembly will come up 

with recommendations bearing far- reaching consequence due to the departments 

tendency of exhibiting laxity  towards its work. 

2) The County Ministry responsible for Public Works should ensure that an up to 

date data base on the performance of contractors is maintained and that the data 

should be publicized at all times to enable government departments make 

informed decisions when awarding contracts.  

3) The County Executive Committee member for Lands, Infrastructure and Urban 

Development responsible for Public Works must identify all contractors with a 

poor record of accomplishment and execution of government contracts and 

blacklist them from being awarded government contracts.  

4) The County Executive Committee member for Lands, Infrastructure and Urban 

Development in charge of the public works docket must investigate and take 

appropriate measures including sacking and/or interdicting public works officers 

involved in issuance of completion certificates for shoddy and incomplete work 

leading to misappropriation of public funds. 
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5) The County Government should employ additional medical personnel to make 

the inactive health facilities in various parts of the County operational as matter 

of urgency. This will also ease the serious understaffing in functional health 

facilities that face imminent closure due to staff shortage. 

6) The County Government should refrain from the tendency of disregarding the law 

in discharging its duties. It should always ensure that communities are fully 

involved in implementation of development projects as required under Article 

196 of the Constitution. 

7) The County Government must strive to distribute development fairly in all parts 

of the County. No areas should be favoured at the expense of others. 

8) Public projects must be located in areas free of controversy. Key stakeholders 

must agree on suitable sites before projects are implemented to avert disasters 

and unnecessary costs. 

9) The County Ministry of Health and Sanitation must ensure that all public health 

facilities in the County take the necessary security measures to protect vital 

equipment and supplies from possible theft. This is because the facilities house 

some of the most expensive gadgets, which can be stolen. CCTV cameras should 

be installed in level four hospitals, which mostly keep such expensive equipment. 

10) The County Government should apportion funds for expansion of health 

facilities overstretched by high number of patients. The best examples are 

Matinyani, Thaana Nzau and Kisasi dispensaries which handle patients 

surpassing the threshold of 5,000 set by the World Health Organization (WHO). 

11) Misuse of ambulances on unofficial/private missions by the officers in charge of 

the vehicles should cease with immediate effect. Drivers or any other officer 

found mishandling the emergency vehicles should be dealt with firmly. The 

County Executive Committee Member for Health and Sanitation and the Ag 
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Chief Officer must take this matter seriously and come up with urgent measures 

to curtail the abuse, which has generated public outcry in certain areas. 

12) The County Government should allocate funds for renovation of the dilapidated 

staff houses at the various health facilities in the County including the Kitui and 

Mwingi level four hospitals to give the facilities a good image. Outsiders/public 

servants from other departments living in the quarters should be evicted from the 

premises with immediate effect to pave way for the medics forced to seek 

accommodation elsewhere after the units were given to the undeserving cases. 

13) Considering the perennial water scarcity experienced in larger parts of this 

County, the County Ministry for Health and Sanitation must consider allocating 

funds towards the provision of water harvesting systems in all health facilities 

bearing in mind that water is very essential in such institutions.  

5.0 CONCLUSION 

Mr Speaker Sir, 

These findings, observations and recommendations, if taken into account and 

implemented, will enhance accountability, effectiveness, transparency, efficiency 

and prudent management of public resources in our County. The Ministry should 

update its records to concur with the status of the work on the ground. 

 

6.0 ACKNOWLEDGMENT  

Mr Speaker Sir, 

In carrying out its mandate as stipulated in the Constitution and Standing Orders, the 

Committee benefited from the support and/or contributions of several offices, 

individuals and organizations. First, we would like to thank the Offices of the 

Speaker and Clerk of the County Assembly for the financial and technical support  
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extended during the exercise. To the projects committees/management, field County 

Officers including Sub-County and Ward Administrators, and members of the 

public; we acknowledge with gratitude your positive responses during the visits.  We 

thank you for providing your views, without which, completion of this report would 

have been a challenge. 

Further, I wish to express my appreciation to the Honourable Members of the 

Committee who dutifully honoured their obligations and participated in the planned 

activities.  T h e Committee also wishes to record i t s  appreciation for services 

rendered by the Clerk to the Committee. Her efforts and input made the work 

of the Committee and production of this Report possible. 

The commitment and devotion to duty of all those involved in this noble task made 

the work of the Committee and production of this report a success.  

We thank each one of them.  

Honourable Speaker,   

On behalf of the Health and Sanitation Committee, I now wish to table the report 

and urge the House to adopt it and the recommendations therein.  

 

 

SIGNED ééééééééééééééééé. 

HON. JOYCE MUTEMI (MCA )  

CHAIRPE RSON, HEALTH AND SANITATION COMMITTEE  

DATE 
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COMMITTEE FINDINGS, OBSERVATIONS AND RECOMMENDATIONS 

ON SPECIFIC PROJECTS. 

 

1) KAUMA DISPENSARY  

Project Title -    Expansion of Kauma Dispensary 

Name of the contractor  Fredna General Contractors ltd 

Project sum:    Kshs 1, 449,391.00 

The scope of work:   included demolitions, rainwater goods v finishes  

Amount disbursed-            Kshs 1, 141,173.40 

(a) Findings  

1. The ceiling was well fitted and the cracked walls repaired for which the 

committee was impressed by the quality of work done. However, the dispensary 

was not painted as provided in the Bill of Quantities (BQ) after the contractor 

deviated and opted to roof it afresh. The management explained that they had 

through the Engineer in charge requested the contractor to do roofing because the 

existing iron sheets had become rusty and leaked during the rainy seasons. This 

led to insufficient funds forcing the contractor not to paint the structure as 

required.  

2. The maternity wing whose construction was funded through the Local Authority 

Transfer Fund (LATF) remained un-operational due to lack of water and 

electricity.  The United States Agency for International Development (USAID) 

donated medical equipment to the dispensary  which hitherto have not been put 

into use due to lack of the essential utilities. This occasions unnecessary referrals 

to other hospitals. 

3. The facility was grappling with shortage of personnel. It was manned by only 

two nurses and a similar number of casuals at the time of the visit. While it had 
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laboratory equipment, the dispensary lacked a lab technician forcing referrals to 

Matinyani Dispensary, which is some kilometres away. 

4. The committee was informed that supply of drugs is done on quarterly basis and 

enough stock was available at the time, save for antibiotics which were running 

out of stock. 

5. Based on the above works confirmed on the ground and the amount disbursed for 

the project, the committee assessment to the total works at the time of visit was 

estimated to be 95% complete contrary to the completion status of the project of 

5% as indicated in the fourth quarterly departmental report submitted to the 

Assembly for the financial year 2014/2015.  

 

Recommendations 

The County Government should ensure the following; 

1. Facilitate installation of adequate water storage tanks and electricity at the 

dispensary as a matter of urgency to make the facility operational.  

2. Deploy additional staff to the facility to ease shortage and ensure patients are 

attended to without hitches. 

3. Get hold of the contractor to paint the building as specified in the BQ.  

 

 

2) KWA MUTONGA DISPENSARY  

Project Title          Expansion of Kwa Mutonga Dispensary 

Name of the contractor:   Mbaa Muli Agencies 

Project sum:    Kshs. 1,795,587.00 

The scope of work included:  Drainage works, Electrical works and Powerhouse 

Amount disbursed:    Kshs.1, 524,147.20 
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Findings 

a) Drainage Works. 

The committee noted that the drainage works was done to satisfactory. 

b) Electrical Works.  

The main contractor sub-contracted the electrical works to another contractor 

who did shoddy work marked by faulty wiring, fixation of sockets and switches 

and damaged structures caused by the contractorôs decision to do vertical 

excavation instead of horizontal excavation. 

c) Powerhouse 

The power house was not constructed despite that being part of the contract. The 

committee gathered that the Ag Chief Officer for Health and Sanitation had 

through a letter dated 3rdMarch, 2016 instructed the contractor to ensure the work 

was accomplished before 31st March, 2016. 

Other findings 

1. The contractor had installed metallic doors to the facility in order to enhance 

security. However, he misconducted himself by carrying away public property. 

These were the wooden doors removed to pave away for installation of metallic 

ones. The committee established that the hospital management reported the 

matter to the Sub County Health Management committee, which promised to take 

up the matter. The committee also learned that the Chief Officer through a letter 

dated 3rdMarch, 2016 ordered the contractor to ensure the doors were returned on 

site by 31st March, 2016. 

2. The hospital management remained in the dark as far as implementation of the 

project was concerned for lacking a copy of the Bill of Quantities. 

3. The staff quarters were occupied by administrative police officers, which forced 

the nurses to seek accommodation elsewhere. The committee established that the 

Chief Officer through a letter dated 3rd March, 2016, requested the County 
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Administrative Police Commandant to find alternative housing for the officers at 

least by 31st March, 2016.  

4. Supply of drugs to the facility is done on quarterly basis and there was no shortage 

experienced at the time of visit. 

5. Based on the above works confirmed on the ground and the amount disbursed for 

the project, the committee assessment to the total works at the time of visit was 

estimated to be 75% complete contrary to the completion status of the project of 

5% as indicated in the fourth quarterly departmental report submitted to the 

Assembly for the financial year 2014/2015.  

 

Recommendations 

1. The County Government must ensure that the contractor is forced to return on 

site to rectify all the anomalies relating to the electrification works and construct 

the power house. This should be done through the County Ministry of Public 

Works, which was responsible for supervision of the works. 

2. The Ag Chief Officer for Health and Sanitation must ensure that the contractor 

returns the wooden doors with immediate effect failure to which the matter 

should be treated as theft and referred to police. 

3. The Ag Chief Officer must also liaise with the County Administrative Police 

Commandant with a view to having the Administration Police officers occupying 

the dispensary houses relocated to pave way for the nurses who should live within 

the precincts for the sake of handling emergencies. 

 

3) KAKEANI DISPENSARY  

Project Title                  Renovation of Kakeani Dispensary  

Project sum:     Kshs. 1,089,685.0 

The scope of work included:   Builders work 
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Name of the contractor:    Onesmus Building and Civil Engineering Ltd 

Amount disbursed    523,600.00 

 

 

Findings  

1. The committee lauded the contractor for delivering quality work in terms of 

painting, fixing of the ceiling and tiles. The septic tank, the incinerator and the 

toilet were operational and in good condition as well.  

2. Staffs attached to the facility were faced with accommodation crisis due to lack 

of decent rental houses at the nearby trading centre. 

3. Based on the above works confirmed on the ground and the amount disbursed for 

the project, the committee assessment to the total works at the time of visit was 

estimated to be 95% complete contrary to the completion status of the project of 

5% as indicated in the fourth quarterly departmental report submitted to the 

Assembly for the financial year 2014/2015.  

 

Recommendations 

The committee underscored the need for the facility to have staff quarters and as 

such recommended that the County Government through the responsible Ministry 

of Health and Sanitation should consider sourcing for funds to put up decent houses 

for the medical personnel deployed at the dispensary. 

 

4) KALISASI DISPENSARY  

 

Title of the project-  Renovation of Kalisasi Dispensary 

Name of the contractor  Paradise contractors 

Project sum:     Kshs. 1,082,659.00 
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The scope of work included:- 

i. Floor finishing 

ii. Painting 

iii.  Fitting and fixtures 

iv. Renovation of VIP pit latrine 

v. Renovation of laboratory block 

Findings 

1. The contractor did a commendable job in terms of painting, floor finishing, fitting 

and fixtures, renovation of VIP latrine, laboratory block, fitting of gutters, shelves 

and ceiling.   

2. The following installations had also been done; two water tanks of 10,000 litres 

each and a pumping machine 

3. The facility, which serves about 9,000 patients per year, is manned by two nurses, 

one laboratory technician and two casuals. Thus, it is apparently overstretched in 

terms of personnel, which is against the threshold of 5,000 patients per annum 

set by the World Health Organization (WHO). 

4. Electricity had been disconnected due to outstanding bill spanning 6 months, 

which affected storage of drugs. The Chief Officer attributed non-clearance of 

Bill to the delay in disbursement of funds occasioned by an on-going 

investigation by the Ethics and Anti-Corruption Commission (EACC) at the time 

of visit.  

5. Supply of drugs to the facility was not consistent after its budget was slashed and 

the amount being received then could not last a quarter.  

6. Based on the above works confirmed on the ground and the amount disbursed for 

the project, the committee assessment to the total works at the time of visit was 

estimated to be 100% complete contrary to the completion status of the project 
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of 5% as indicated in the fourth quarterly departmental report submitted to the 

Assembly for the financial year 2014/2015.  

 

Recommendations 

1. The County Ministry of Health and Sanitation should deploy additional personnel 

at the health facility which currently is manned by 2 nurses only yet it handles 

over 9,000 patients per year which is against World Health Organization 

threshold of 5,000 patients per annum.  

2. The budgetary allocation to the facility should also be reviewed upwards to 

guarantee adequate supply of medicines to the centre. 

3. The ministry should ensure that electricity bills for all health facilities in the 

county are paid on time to avert unnecessary disconnections, which frustrate 

storage of essential medicines leading to suffering of the patients. 

 

5) THAANA NZAU DISPENSARY  

Project title     Renovation of Thaana Nzau 

Name of the contractor:    Wathungu Enterprises 

Contract sum:     Kshs.1,133,965.00 

Scope of work included: 

i. Substructure 

ii. Superstructure RC and walling  

iii.  Roofing 

iv. Doors 

v. Windows 

vi. Finishes 

vii. Painting and decoration 
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Findings 

1. The work was done according to specifications. However, the committee saw a 

need to fix tiles, ceiling as well as electric wiring to make the maternity wing, 

which is solar powered operational. 

2. The dispensary is overstretched as it serves over 9,000 patients per year contrary 

to the threshold of 5,000 patients set by the World Health Organization (WHO).  

3. Based on the above works confirmed on the ground and the amount disbursed for 

the project, the committee assessment to the total works at the time of visit was 

estimated to be 95% complete contrary to the completion status of the project of 

5% as indicated in the fourth quarterly departmental report submitted to the 

Assembly for the financial year 2014/2015.  

Recommendations 

The County Government should consider the following:-  

1. Upgrading the dispensary to a Health Centre to expand its health care capacity 

considering the fact that it serves a high catchment area. 

2. Station an ambulance at the dispensary due to the high number of patients and 

the distance to the nearest facility.  

 

6) KYUSO SUB DISTRICT HOSPITAL  

Project Title    Renovation of Kyuso Ward 

Contract sum:   Kshs.4, 311,220.0 

Name of the contractor:   Mukimwe General Contractors 

scope of work included: 

i. Demolition and alterations 

ii. Sub structures 

iii.  Reinforced concrete superstructures 
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iv. Superstructure walling 

v. Roofing  

vi. Doors 

vii. Windows 

viii.  Finishes  

    Amount spent:    Kshs.3, 021,220.00 

 

Findings 

1. The ward was renovated and equipped. However, the contractor failed to 

construct the safety tank as required in the BQ.  

2. Curtains had not also been fixed since the curtain rods were partly installed.  

3. The ramps are steep and slippery hence posing danger to patients and people 

living with disability. 

4. Based on the above works confirmed on the ground and the amount disbursed for 

the project, the committee assessment to the total works at the time of visit was 

estimated to be 70% complete as indicated in the fourth quarterly departmental 

report submitted to the Assembly for the financial year 2014/2015.   

Other Finding 

1. The committee further discovered that a section of the maternity wing was 

leaking and the hospital lacked enough toilets, medical personnel and an 

incinerator. 

Recommendation 

The officials responsible for awarding the contract must recall the contractor on site 

to build the safety tank, fix curtain rods and reconstruct the climbing ramps to the 

comfort of people with disability and patients. 
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7) KYUSO SUB DISTRICT HOSPITAL (MORTUARY).  

Project title     Kyuso Mortuary Coldrooms 

Name of the contractor:    Seven Fourteen 

Contract sum:     Kshs.7,271,800 

Scope of work    installation of coolant machines 

Amount disbursed:    Kshs.5, 328,450.00 

1. The mortuary, which had been technically tested and was in good condition when 

the committee visited lacked a stand-by generator to run the coolant machines in 

case of a black-out which could accelerate the decomposing of the human 

corpses. The committee learnt from the Ag Chief Officer that a tender for 

purchase of the generator had been floated and was set to be advertised in the 

media. 

2. In addition, the morgue had remained un-operational due to lack of attendants. 

Two attendants were to be deployed to the facility, which had not been done by 

the time the committee visited. The committee established that the two positions 

had been advertised with a view to the attendants being hired. 

3. Based on the above works confirmed on the ground and the amount disbursed for 

the project, the committee assessment to the total works at the time of visit was 

estimated to be 98% complete contrary to the completion status of the project of 

90% as indicated in the fourth quarterly departmental report submitted to the 

Assembly for the financial year 2014/2015.  

Recommendations 

The County Government through the responsible County Ministry of Health And 

Sanitation should ensure the following is done to improve operations at the hospital; 

1. Deploy mortuary attendants 

2. Repair the leaking roof and build additional toilets  

3. Equip the hospital with the following; 
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a. stand-by generator 

b. incinerator 

8) LUNDI DISPENSARY IN  MUI WARD  

Project title     Renovation of Lundi Dispensary 

Contract sum:     Kshs.808, 059.00 

Name of the contractor:    Iloviterazo &General Contractors Ltd 

Scope of work:     Renovation of the dispensary 

Amount disbursed:    Kshs.799, 978.00 

Findings 

1. The committee applauded the contractor for well-fixed tiles. However the ceiling 

was poorly fitted, the painting was poorly done. Thereafter, the contractor 

realised the committee had complained of him having delivered sub-standard 

work, whereby he voluntarily undertook to re-paint the structure. 

2. The facility was not fenced during the time of visit. 

3. Based on the above works confirmed on the ground and the amount disbursed for 

the project, the committee assessment to the total works at the time of visit was 

estimated to be 75% complete contrary to the completion status of the project of 

5% as indicated in the fourth quarterly departmental report submitted to the 

Assembly for the financial year 2014/2015.  

Recommendations 

1. A chain link should be placed around the dispensary for security reasons. The 

dispensaryôs administration must take this proposal seriously and ensure fencing 

is done to keep off intruders. 
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2. The county officers responsible for awarding the government contract must 

ensure that the contractor is recalled to rectify the works marked by poor 

workmanship including the poorly fitted ceiling.  

9) MATINYANI DISPENSARY  

Findings 

1. That the facility is overstretched as it serves over twelve (12,000) patients per 

year which surpasses the international threshold of 5,000 patients set by the 

World Health Organization. 

2. There is need for the dispensary to be expanded considering that it serves a high 

catchment area and has a big portion of land purchased through CDF, which can 

be utilized, for expansion.  

3. The ceiling in the MCH was in pathetic condition and had started caving in while 

the laboratory lacked adequate reagents. 

4. The committee noted severe shortage of personnel in the facility. 

Recommendations 

1. There is need to upgrade Matinyani dispensary to a health centre in order to boost 

its healthcare provision capacity. This is considering that the facility is 

overstretched due to high population. Thus, the County Government should set 

aside funds for expansion of the dispensary to ease congestion. 

2. The officers responsible must also ensure that the caving ceiling is replaced and 

the laboratory stocked with enough reagents. 

10) IKUTHA HEALTH CENTRE  

A. MATERNITY  WARD 

Project Title    Construction of Maternity 

Contract sum:     Kshs.15, 042,355.00 
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Name of the contractor:   Kamwando enterprises 

Scope of work:    Construction of Maternity 

Amount disbursed:   Kshs.13, 912,355 

 

Findings 

1. Construction was ongoing when the committee visited the facility 

2.  Members found that the climbing ramps were steep and slippery.  

3. The painting and installation of terrazzo in the theatre was not yet complete.   

4. Based on the above works confirmed on the ground and the amount disbursed 

for the project, the committee assessment to the total works at the time of visit 

was estimated to be 75% complete contrary to the completion status of the 

project of 5% as indicated in the fourth quarterly departmental report 

submitted to the Assembly for the financial year 2014/2015.  

Recommendation 

There was need for the contractor to speed up to ensure the work was accomplished 

as scheduled.    

 

B. IKUTHA OPD  

Project title    Construction of Outpatient Department 

Contract sum:    Kshs. 19,293,307.00 

Name of the contractor:   Haki Na Jasho Stores Ltd 

Scope of work:    Building Works and Finishes 

Amount disbursed:   15,293,307.00 

 

Findings 

1. Construction work was ongoing when the committee visited and the following 

was underway; fixing of the ceiling, doors, windows and floor. 
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2. Red oxide was fixed at the waiting bay, as the Bill of Quantities (BQ) did not 

provide for fitting of tiles. This was according to the nurse in charge. 

3. Based on the above works confirmed on the ground and the amount disbursed for 

the project, the committee assessment to the total works at the time of visit was 

estimated to be 85% complete contrary to the completion status of the project of 

5% as indicated in the fourth quarterly departmental report submitted to the 

Assembly for the financial year 2014/2015.  

 

Recommendation. 

There was need for the contractor to speed up to ensure the work was accomplished 

as scheduled.    

 

C. IKUTHA RADIO LOGY  WARD 

Project title    Construction of Radiology Ward 

Contract sum:    Kshs. 8,134,950.00 

Name of the contractor:   Millennium Strategy Ent. Ltd 

Scope of work:    Construction of radiotherapy room 

Amount disbursed:   Nil.  

 

Findings 

1. Construction had reached the lintel level but roofing could not proceed due to 

power lines hanging above the structure. This had occasioned temporary 

suspension of the work as a solution was being awaited.  

2. The Ward Administrator and the Nurse In-charge informed the committee that 

the matter had been reported to the relevant Ministry of Health and Sanitation 

and that discussion was underway between the County Government and the 
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Kenya Power Company to transfer the power lines since the contract sum did not 

include relocation fee. 

3. Based on the above works confirmed on the ground and the amount disbursed for 

the project, the committee assessment to the total works at the time of visit was 

estimated to be 50% complete contrary to the completion status of the project of 

5% as indicated in the fourth quarterly departmental report submitted to the 

Assembly for the financial year 2014/2015.  

 

Recommendation 

The talks between KPLC and the County Government on relocation of the power 

lines should be expedited to facilitate resumption of the work. 

D. CHAIN LINK IKUTHA HEALTH CENTRE  

Project Title              Chain Link at Ikutha 

Contract sum:     Kshs. 2,783,500.00 

Name of the contractor:    Ndomwe contractors 

Scope of work:     Installation of chain-link 

Amount disbursed:    Kshs2, 758,500 

 

Findings 

1. Installation of the chain-link was partially done. The ward administrator and 

the Nurse In-charge told the committee that the work remained halfway done 

because the contractor had cited insufficient funds. The Chief Officer 

explained that there was underestimation on the cost of the work in the BQ 

and the County Health Ministry had noted the anomaly, which was being 

addressed through preparation of another BQ. 

2. Based on the above works confirmed on the ground and the amount disbursed 

for the project, the committee assessment to the total works at the time of visit 
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was estimated to be 50% complete contrary to the completion status of the 

project of 5% as indicated in the fourth quarterly departmental report 

submitted to the Assembly for the financial year 2014/2015.  

 

Recommendation 

The committee faulted the underestimation of the cost of the project, which had 

caused the work to stall and reprimanded the officers responsible for preparation of 

the document.  

 

E. INSTALLATION OF WATER TANKS  

Project title  Installation of 4No.10,000 Litres Plastic Water Tanks 

Contract sum:                        Kshs. 690,200 

Name of the contractor:   Vacky Contractors 

Scope of work:     Installation of water tanks 

Amount disbursed:    nil 

 

Finding 

1. The contactor had been issued with a Local Service Order (LSO) but the tanks 

had not been installed pending completion of the construction works. 

2. Based on the above works confirmed on the ground and the amount disbursed 

for the project, the committee assessment to the total works at the time of visit 

was estimated to be 0% complete contrary to the completion status of the 

project of 5% as indicated in the fourth quarterly departmental report 

submitted to the Assembly for the financial year 2014/2015.  
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Recommendation 

The (lSO) should be revoked and the said funds be allocated to other facilities which 

are more needy.  

F. DRAINAGE WORKS  

Project title    Drainage works 

Contract sum:    Kshs. 2,092,487.00 

Name of the contractor:   Ericen construction 

Scope of work:    Drainage works 

Amount disbursed:   Nil.  

Findings 

1. The committee gathered from the ward administrator and the Nurse-In-charge 

that the contract had been awarded and the contactor issued with a Local 

Service Order (LSO) but the drainage works had not commenced pending 

completion of the construction works. 

2. Based on the above works confirmed on the ground and the amount disbursed 

for the project, the committee assessment to the total works was estimated to 

be 0% complete contrary to the completion status of the project of 5% as 

indicated in the fourth quarterly departmental report submitted to the 

Assembly for the financial year 2014/2015.  

Recommendation 

The LSO should be revoked and the said funds be allocated to other facilities which 

are more needy. 

 

G. CONSTRUCTION OF AN INCINERATOR IN IKUTHA WARD  

Project title    Construction of an Incinerator 

Contract sum:    Kshs. 367,300.00 

Name of the contractor:   Not given 
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Scope of work:    Construction of incinerator 

Amount disbursed:   Nil. 0 

Findings 

1. The committee gathered from the ward administrator and the Nurse-In-charge 

that the contract had been awarded and the contactor issued with a Local 

Service Order (LSO) but construction had not commenced pending 

completion of the construction works. 

2. Based on the above works confirmed on the ground and the amount disbursed 

for the project, the committee assessment to the total works at the time of visit 

was estimated to be 0% complete contrary to the completion status of the 

project of 5% as indicated in the fourth quarterly departmental report 

submitted to the Assembly for the financial year 2014/2015.  

 

Recommendation. 

The (LSO) should be revoked and the said funds be allocated to other facilities which 

are more needy.    

  

H. CONSTRUCTION OF A POWER HOUSE AND INSTALLATION  OF A 

GENERATOR  

Project title      Construction of a Power House and Installation of a Generator  

Contract sum:    Kshs. 367,300.00 

Name of the contractor:  Utagwa Engineering Contractors 

          Scope of work:                      Construction of a Power House and Installation of a 

Generator 

Amount disbursed:   Nil.  
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Findings 

1. The contact had been awarded and the contractor issued with a Local Service 

Order (LSO) but the generator had not been installed pending completion of 

the construction works. 

2. Based on the above works confirmed on the ground and the amount disbursed 

for the project, the committee assessment to the total works at the time of visit 

was estimated to be 0% complete contrary to the completion status of the 

project of 5% as indicated in the fourth quarterly departmental report 

submitted to the Assembly for the financial year 2014/2015.  

Recommendation 

The (LSO) should be revoked and the said funds be allocated to other facilities which 

are more needy.   

  

11) MUTOMO MORTUARY  

Project title 

Contract sum:     Kshs. 7,208,588.00 

Name of the contractor:    Mukavi Ways 

Scope of work:     Installation of cold rooms 

Amount disbursed:    Kshs. 3,105,204.00 

Findings 

When the committee visited, it established the following, that; 

1. Installation of the cold rooms and the ranks had not been done. 

2. The mortuary had not been tested and painting was incomplete.  

3. Stand-by generator to run the coolant machines when blackouts occurred had not 

been installed.  
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4. Maintenance of sanitation would be a challenge due to poor flow of /due scarcity 

of water. 

5. The septic tank had been swept away by run-off water. 

6. One door of the main gate to the mortuary had been broken down. 

7. The contractor was not on site. 

8. Based on the above works confirmed on the ground and the amount disbursed for 

the project, the committee assessment to the total works at the time of visit was 

estimated to be 50% as indicated in the fourth quarterly departmental report 

submitted to the Assembly for the financial year 2014/2015.  

Recommendation 

The committee recommends that the county officials responsible for awarding of the 

contract and supervision of the project must ensure that all the pending works are 

completed without further delay to make the facility, which is set to serve the entire 

southern region operational. 

 

12) MUTOMO MATERNITY  

Project title                                           Construction of Maternity at Mutomo 

Contract sum:     Kshs. 8,955,525.00 

Name of the contractor:    Mukavi Ways 

Scope of work:    building works 

Amount disbursed:    Kshs. 2,477,632.00 
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Findings 

1. The committee found the workers on site but work was proceeding at a slow 

pace due to lack of supervision as the contractor was away. 

2. Based on the above works confirmed on the ground and the amount disbursed 

for the project, the committee assessment to the total works at the time of visit 

was estimated to be 70% complete contrary to the completion status of the 

project of 40% as indicated in the fourth quarterly departmental report 

submitted to the Assembly for the financial year 2014/2015.  

 

Recommendation 

The contractor should speed up to ensure the work is accomplished as planned.    

13) MUTITU MORTUARY COLDROOMS  

Project title 

Contract sum:    Kshs.7, 385,450.00 

Name of the contractor:   Pharmatis Laboratories 

Scope of work:    Installation of cold rooms 

Amount disbursed:   Kshs.5, 328,450 

Balance:     Kshs.2, 057,274.00 

Findings 

1. The cold-rooms had been installed but there was no stand-by generator to run the 

coolant machines in case of a blackout. The officer in charge told the committee 

that purchase of the generator would be factored in the 2016/2017 Budget 

Estimates. 

2. The mortuary had not been tested as required. 
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3. Based on the above works confirmed on the ground and the amount disbursed for 

the project, the committee assessment to the total works at the time of visit was 

estimated to be 98% complete contrary to the completion status of the project of 

70% as indicated in the fourth quarterly departmental report submitted to the 

Assembly for the financial year 2014/2015.  

Recommendation 

The stand-by generator should be installed as a matter of urgency. Further, testing 

of the facility should be done to determine the accuracy of the machines. 

14) RENOVATIONS AT MUTITU HEALTH CENTRE  

Project title     Renovations 

Contract sum:    Kshs. 7,201,820.00 

Name of the contractor:  General Terrazzo Marbles Contractors 

Scope of work:    Renovations of maternity and ward 

Amount disbursed:   Kshs 3,523,163.00 

Findings 

1. The maternity wing had been renovated.  

2. Stand-by generator had not been installed. The contractor informed the 

committee that the type of generator quoted in the BQ was too expensive 

compared to the amount allocated. 

3. The contractor fixed a ceiling in the theatre instead of a slab as witnessed in other 

health facilities. 

4. The road leading to the hospital was in bad condition. 

5. The health center required fencing and an x-ray machine for it served a big 

catchment area. 

6. There was single ward shared by both male and female patients. 

7. The facility lacks administrative block, kitchen, laundry, store and water tanks. 
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8. Based on the above works confirmed on the ground and the amount disbursed for 

the project, the committee assessment to the total works at the time of visit was 

estimated to be 50% complete as indicated in the fourth quarterly departmental 

report submitted to the Assembly for the financial year 2014/2015.  

Recommendations 

The County Government should allocate additional funds to cater for the following: 

1. Procurement of a stand-by generator, an x-ray machine 

2. Construction of additional wards, administrative block, kitchen, laundry store 

and installation of water tanks. 

3. Use the resources in place to grade the road leading to the facility. 

15) ZOMBE MATERNITY  

Project title   Construction of Zombe Maternity 

Contract sum:    Kshs. 9,893,175.00 

Name of the contractor:   Daje Enterprises Ltd 

Scope of work:    Construction of maternity 

Amount disbursed:   3,893,175.00 

Findings 

1. The building works had commenced although the contractor delivered sub-

standard work in terms of wiring and fixing of the ceiling while painting was 

incomplete. In addition, the work proceeded at a slow pace due to lack of constant 

supervision by the contractor who was not on site when the committee visited.  

2. The contractor did not work in consultation with county officials on the ground 

including the ward administrator and public health officer, which affected 

negatively on implementation of the project in terms of gathering pertinent 

information. 

 



41 
 

3. The contractor fitted poor quality gutters, which are prone to rust instead of the 

recommended PVC gutters. 

4. The facility is located in sloppy area. 

5. Based on the above works confirmed on the ground and the amount disbursed for 

the project, the committee assessment to the total works at the time of visit was 

estimated to be 50% complete as indicated in the fourth quarterly departmental 

report submitted to the Assembly for the financial year 2014/2015.  

Recommendations 

County officials responsible for the project must ensure that the contractor is forced 

to do the following; 

1. Re-do wiring and installation of the ceiling 

2. Accomplish painting of the structure 

3. Fit the required gutters. 

4. The County Ministry responsible for Public Works must identify all contractors 

with a poor track record in execution of government contracts and blacklist them 

from being awarded government contracts 

5. The County Ministry responsible for Public Works should ensure that an up to 

date database on the performance of contractors is maintained and that the data 

should be publicized at all times to enable government departments make 

informed decisions when awarding contracts.  

16)  KISASI DISPENSARY. 

Project title               Construction of maternity 

Contract sum:              Kshs. 1,801,990.00 

Name of the contractor:             Stair Cap Ltd 

Scope of work:     Construction of maternity 

Amount disbursed:    Kshs.1, 801,990.00 
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Findings 

1. The committee found that the work was well done as per the specification. 

2. The facility is overstretched as it serves over 9,000 patients per annum contrary 

to the threshold of 5,000 patients per year recommended by the World Health 

Organization (WHO). It faced constraints due to low funding. 

3. Water supply to the maternity wing was insufficient. However, the committee 

established that a lot of rainwater could be collected/harvested if tanks were 

installed for the purpose. 

4. The structures constructed and equipped through funding from Economic 

Stimulus Package (ESP) including the consultation room and several wards were 

not operational at the time of the visit.  

5. The staff quarters had become unfit for human habitation due years of neglect 

leading to serious deterioration. 

6. The facility was not fenced to keep off intruders. 

7. The administration complained that they did not have clear guidelines 

/regulations governing on use of the ambulance. The committee discovered that 

the ambulance donated to the facility by the County Government was at times 

misused on improper ways. 

8. Based on the above works confirmed on the ground and the amount disbursed for 

the project, the committee assessment to the total works at the time of visit was 

estimated to be 100% complete contrary to the completion status of the project 

of 15% as indicated in the fourth quarterly departmental report submitted to the 

Assembly for the financial year 2014/2015.  

 

Recommendations 

The County Government should allocate additional funds to cater for the following; 
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1. Expansion of the dispensary to increase its healthcare provision capacity 

considering that it handles a high number of patients. It would even be more 

appropriate to upgrade the facility to a health centre in order to widen its scope 

and functions in view of the growing population. 

2. Installation of water harvesting structures to boost water supply to the dispensary. 

3. Renovation of the dilapidated staff quarters 

4. Fencing of the facility to boost security. 

5. The management must always ensure that use of the ambulance is restricted to 

emergencies only and anyone found misusing the vehicle should face the 

associated charges. 

6. The completed structures including the consultation room and admission wards 

should be commissioned for immediate use by the Administration. 

17) KITUI LEVEL FOUR  HOSPITAL  

A. HIGH DEPENDENCY UNIT  

Project title  Renovation and Equipping of Kitui Level 

Four High Dependency Unit 

Contract sum:     Kshs. 7,145,658.00 

Name of the contractor:    Kilomwa Investments ltd 

Scope of work:     Renovations and equipping of HDU 

Amount disbursed:    Kshs. 5,736,321.80 

Findings 

1. The (HDU) is refurbished and equipped although the room is not spacious enough 

to accommodate more than two patients. The committee established that plans 

are underway to extend the room to accommodate a higher number of patients  
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and the hospital administration was preparing a Bill of Quantity (BQ) to that 

effect 

2. The following was not done due to insufficient funds, namely construction of 

toilets, changing room, sluices, repair of cracked walls and purchase of additional 

equipment. 

3. Based on the above works confirmed on the ground and the amount disbursed for 

the project, the committee assessment to the total works at the time of visit was 

estimated to be 98% complete contrary to the completion status of the project of 

5% as indicated in the fourth quarterly departmental report submitted to the 

Assembly for the financial year 2014/2015.  

Recommendation 

The County Government should release the remaining balance of Kshs 1,409,336.20 

to facilitate undertaking of the pending works, which include construction of toilets, 

changing room, sluices, repair of cracked walls and purchase of additional 

equipment. 

B. AMENITY WARD  

Project title              Renovations of amenity ward 

Contract sum:     Kshs. 19,379,700.00 

Name of the contractor:    Jads Diagnostic 

Scope of work:    Renovation and Equipping of Amenity Ward 

Amount disbursed:    Kshs. 4,762,219.18 

 

Findings 

1. The contractor delivered quality work in terms of refurbishment. 

2. Based on the above works confirmed on the ground and the amount disbursed 

for the project, the committee assessment to the total works was estimated to  
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be 98% complete contrary to 50% as indicated in the fourth quarterly 

departmental report submitted to the Assembly for the financial year 

2014/2015.  

Recommendations 

1. The County Government should vet all the contractors with a view to ensuring 

that only those with a proven record of accomplishment are awarded contracts to 

guarantee the public value for money on implementation of development projects 

e.g Jads Diagnostic. The committee commented the contractor for well-done job 

and recommended him to be awarded more contracts by the County Government. 

2. The County Government should ensure the ward is commissioned so as to make 

it operational. 

 

C. PARTITIONING AND FIXING OF CURTAINS AT AMENITY WARD 

OF KITUI LEVEL FOUR HOSPITAL  

Project title   Curtains and Partitions of the Amenity Ward 

Contract sum:    Kshs. 3,515,995.00 

Name of the contractor:   Stanza General Merchants 

Scope of work:    Partitioning and fixing of curtains at amenity ward 

Amount disbursed:   kshs   3,515,995.00 

Findings 

1. The contractor delivered excellent work, which guaranteed the taxpayer value 

for money. The refurbished ward was ready for use when the committee 

visited. 

2. Based on the above works confirmed on the ground and the amount disbursed 

for the project, the committee assessment to the total works at the time of visit 

was estimated to be 98% complete as indicated in the fourth quarterly 
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departmental report submitted to the Assembly for the financial year 

2014/2015.  

Recommendations 

1. The County Government should vet all the contractors with a view to ensuring 

that only those with a proven track record such as Stanza General Merchants are 

awarded contracts to guarantee the public value for money on implementation of 

development projects 

2. The County Government should ensure the ward is commissioned to make it 

operational. 

D. CONSTRUCTION OF A MODERN GATE  

Project title Construction of a Modern Gate in Kitui Level 

Four Hospital 

Contract sum:     Kshs.1, 448,865.00 

Name of the contractor:    Vinza Investments 

Scope of work:     construction of modern gate 

Amount disbursed at the time:   Kshs. 1,288,860.00 

 

Findings 

1. The gate was constructed although, it was fitted so high resulting in unwarranted 

gap underneath. The committee gathered that the hospital administration had 

directed the contractor to rectify the fault, which had not been acted upon during 

the time of visit. 

2. Based on the above works confirmed on the ground and the amount disbursed for 

the project, the committee assessment to the total works at the time of visit was 

estimated to be 80% complete contrary to the completion status of the project of 
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95% as indicated in the fourth quarterly departmental report submitted to the 

Assembly for the financial year 2014/2015.  

 

Recommendation 

The County Ministry of Health/hospital administration who are the responsible 

clients should ensure that the contractor returns on site to rectify the defect. This 

should be done as soon as possible. 
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ANNEX 1: PHOTO GALLERY  

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 1 Kalisasi Dispensary 
Figure 2 poorly done wiring at Kwa-Mutonga 
Dispensary 
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 Figure 3 Thaana-Nzau Dispensary 

Figure 4 Kyuso ward- renovation works 
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Figure 5 Kyuso Ward: Installation of Curtain rods 

Figure 6 Kyuso Mortuary 


